

ASSISI - FOLLOW UP - ACTION PLAN

Item	Action Point	Lead Person	Deadline	Status
2	Africa Follow Up - Action Plan to implement the next 6 month Strategy to be developed and circulated to Africa Task Force members initially	Haileyesus Getahun/ Louise Baker	November 2005	Done
2	Confirmation of dates for Abuja Heads of State meeting; organization of next Coordinating Board, Ministers of Health and Finance meeting	Marcos Espinal/ Louise Baker	January 2006	Done
10	Brief newly appointed Chair	Marcos Espinal	December 2005	Done
10	Plan for Vice Chair election - Autumn 2006	Marcos Espinal	October 2006	Ongoing
3	Facilitate joint External Evaluation of Partnership, GDF and Working Groups	Anant Vijay	June 2007	Ongoing
4	Resource Mobilization strategy to be updated	Anant Vijay/ Louise Baker	March 2006	Draft on agenda
6	Confirm speaker for Davos Launch	Peter Small	November 2005	Done
6	Agencies coordinate media and other activities for launch and stakeholder meetings	Michael Luhan	January 2006	Done
6	Plan for launch circulated to Board members	Joanne Carter	December 2005	Done
6	Long term plan developed and submitted re roll out of the Global Plan	Michael Luhan	January 2006	Ongoing
6	Possible WHA - adoption of Global Plan investigated	Mario Raviglione	January 2006	Done
5	Report back to agencies that responded to the Survey on RM	Anant Vijay	January 2006	Done
5	Reinvigorate Resource Mobilization Task Force	Anant Vijay/ Louise Baker	March 2006	RM plan on agenda
5	Regularly track resources, including for R&D	Anant Vijay	Every two years	Ongoing
7	Circulate the plans for the operationalization of the Partnership Coalition for Technical Assistance	Leo Blanc	March 2006	May 2006
7	Discuss operationalization of the plans of the M&E Task Force, after approval by STAG in June 2006.	MarcosEspinal /Leo Blanc	October 2006	June meeting Fall agenda
7	Laboratory issues on Spring 2006 agenda	Leo Blanc	April 2006	Done
9	Include/develop guidelines for Displaced TB Patients (Complex Emergencies	Leo Blanc	April 2006	Done
9	Document lessons learned and best practice of National Partnerships	Thad Pennas/ Val Diaz	April 2006	Fall 2006

10	Review and operationalize Best Practice Principles	Marcos Espinal	April 2006	Agenda
11	ACSM Working Group to propose next steps to the Board on developing relationships with global leaders and Stop TB Ambassadors.	Joanne Carter	April 2006	Ongoing
12	Kochon Award - Meeting of the Selection Committee	Marcos Espinal/	November 2005	Done
12	Kochon Award - Agree Criteria and Rules for the Award	Marcos Espinal/ Louise Baker	November 2005	Done
12	Kochon Award - develop advertising material	Louise Baker	January 2006	Done
13	European Action Plans for Country level implementation	Risards Zaleskis	October 2006	October 2006
13	Launch Stop TB Europe	Risards Zaleskis Lasha Goguradze	2006	Ongoing
13	Organize European Ministerial Forum	Risards Zaleskis	October 2006	Ongoing
13	Implement EU strategy, through Task Force	Martien Borgdorff/ Louise Baker	2006	Ongoing
13	Undertake High Level Board missions to Eastern European countries.	Marcos Espinal/ Louise Baker	2006-2007	Ongoing
16	Finalize International Standards for TB Care	Phil Hopewell/ Mario Raviglione	December 2005	Done
16	Joint Roll Out Plan for ISTC and Patients' Charter	Joanne Carter	April 2006	Ongoing
16	Amend language regarding 'free' treatment and refusal of treatment and circulate next version to the Board for final endorsement	Lucy Chesire	December 2005	Done
17	Support community empowerment/engagement strategy	Ted Torfoss	2006	Agenda
17	Invite 2 nd Community resource participant to Spring 2006 Board meeting	Marcos Espinal/ Louise Baker	April 2006	Done
17	Confirm Community position in the Secretariat	Marcos Espinal	2006	Done
14	Finalize strategic plan	Robert Matiru	December 2005	Ongoing
14	Include diagnostic kits in GDF catalogue	Robert Matiru	Q1 2006	Ongoing
14	Undertake full tender for diagnostics	Robert Matiru	2006	Agenda
14	Teleconference re. Green Light Committee funding	Irene Koek	November 2005	Done
15	Implement Strategy to support round 1-5 implementation	Leo Blanc	2006	Ongoing
15	Identify resources for support to round 6.	Leo Blanc	2006	Ongoing
16	Investigate holding CB in Nigeria, with Ministers of Health and Finance, Nigerian States and proposed meeting of African Heads of State.	Marcos Espinal/ Louise Baker	January 2006	Done

