

2016-2020 Global Plan Development Process



Purpose of this presentation

 Propose, for the Coordinating Board's approval, a new process framework for the development of the 2016-2020 Global Plan

 Content and specific details of the plan will be discussed and determined at a later date



Overview

- Significant progress has been made in the past 2 decades
- However, in 2011 alone, estimated 9 million new cases of TB occurred and 1.4 million people died from TB
- Need to build upon the progress made and adapt to a changing and different global health landscape – increased knowledge, need for prioritized and context tailored interventions, new tools and advancement in research and basic research, integration in different packages of health interventions, etc.

Goal of the 2016-2020 Global Plan

Based on the new "End TB Strategy" as a foundation, develop a 2016-2020 Global Plan that clearly articulates:

- Mission statement that's aspirational, measurable, costed
- Global strategic objectives to achieve that mission
- Performance milestones/targets at the highimpact countries & regional/settings level

Operating Principles

- People-centered
- Inclusiveness
- Prioritizing for impact
- Acceleration of innovation

Fig. 1: Development Process (Activities)

Step 1: Lay the groundwork

- Form Steering Committee, Writing Team & Taskforce Groups
- Convene Stakeholder Meeting #1

Step 2: Conduct deep analyses & modeling

- Convene country & regional/settings consultations
- Perform country, regional/settings & global qualitative/quantitativ e analyses & modeling
- Conduct follow-up engagement

Step 3: Build the plan

- Synthesize country, regional/settings & global deep analyses & modeling
- Develop innovation in new tools section
- Create an open, web-based consultation
- Convene Stakeholder Meeting #2

Step 4: Launch the plan

 Finalize and launch the 2016-2020
 Global Plan

^{*}The Stakeholder Engagement Taskforce Group will convene quarterly check-in web-conferences with all partners and key stakeholders to ensure alignment and consensus throughout the development process.

Step 1: Lay the groundwork

Activities


- Form Steering Committee, Writing Team and Taskforce Groups (designed around the operating principles)
- Convene Stakeholder Meeting #1

Deliverables

- Agreement on the process, work and next steps
- Identify a maximum of 8 countries and regions/settings for deep analyses
- In preparation for deep analyses, conduct discussion w/partners and key stakeholders from the identified countries and regions/settings

Step 1: Lay the groundwork (con't)

Fig. 2: Organizational Structure



^{*}The Steering Committee, Writing Team and Taskforce Groups will be composed of no more than five to 10 members.

Step 2: Conduct deep analyses & modeling

Activities

- Convene country and regional/settings consultations
- Perform country and regional/settings driven qualitative/quantitative analyses and modeling
- Perform global qualitative/quantitative analyses & modeling (as needed)
- Conduct follow-up engagement w/country and regional partners and key stakeholders

Deliverables

- Draft country and regional/settings case studies, including innovative approaches in delivery and roll-out of new tools
- Define global strategic objectives and high-impact country and regional/settings performance milestones/targets based on the global targets

Step 3: Build the plan

Activities

- Synthesize the country, regional/settings and global deep analyses
- Develop the innovation in new tools section
- Conduct a wide open, web-based consultation
- Convene Stakeholder Meeting #2

Deliverable

Draft the 2016-2020 Global Plan

Step 4: Launch the plan

Activity

Finalize the 2016-2020 Global Plan

Deliverable

Launch the 2016-2020 Global Plan on World TB Day,
 24 March 2015 (TBC)

*This process framework simply leads up to the point when the 2016-2020 Global Plan is launched. However, the plan will incorporate a thorough list of activities and deliverables related to the follow-up, impact and outcome.

Stop Partnership Budget

Organization/Meeting	Year 1 (2013)	Year 2 (2014)	Year 3 (2015)	Total
Human Resource costs – staff time, consultants, Writing Team and Taskforce Group members	-	-	-	400,000
Analytics	-	-	-	500,000
Stakeholder Meetings (Total: 2)	150,000	150,000		300,000
Country Consultations (Total: 8)	30,000	210,000		240,000
Regional/Settings Consultations (Total: 8)	60,000	420,000		480,000
Launch of 2016-2020 Global Plan			30,000	30,000
Total	690,000	1,230,000	30,000	1,950,000

Conclusion

Advantages of the process framework

- Incorporates both "ground-up" and "top-down" approaches w/the main focus being on the countries and regions/settings
- Outlines clear global strategic objectives and performance milestones/targets at the highimpact country and regional/settings level
- Prioritizes interventions and/or combination of interventions
- Takes stock of what has worked and what hasn't worked



Discussion Points

 Do you agree with the approach on the 2016-2020 Global Plan development?

How do we ensure the end result needed?